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1.  Originator

Cherry Kenney

2.  Log Date:

  1/24/02

3.  CCR #:
  

 02-0060

4. Rev:

    -

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/SWIT

8. CCR Title: TE for 6A.05_DMS.01A  For EDC DAAC Only  Contains fix for 1 SEV NCR, 33220 - Mutiple granule orders fail in PDS
and 4 SEV 2 NCRs.

9. Originator Signature/Date

   /s/  Cherry Kenney  1/24/02

10.   Class

      II

11.  Type:

CCR

12. Need Date: 24Jan02

13.  Office Manager Signature/Date

  /s/ Mark McBride  1/24/02

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:DMS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            24Jan02

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
33220, 33142, 33143, 33144, 33063

23.   Problem:  (use additional Sheets if necessary)
33220 -    :Mutiple granule orders fail in PDS
33142 - No granule returned from Path/Row search for L70RWRS
33143 - Granules returned incorrectly from search by QAs
33144 - Ftp Browse for L70RWRS failed
33063 - Order of MODIS Data Sets charged improperly

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE for 6A.05_DMS.01A  TE can be loaded on top of  initial delivery of 6A.05 baseline.

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery next week

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in testing  or possible delays in 6A.05   regression testing

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for testing ASAP

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
    /s/ Steve Fox  1/24/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):
   /s/ Debra Stepp 1/24/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #: 02-0060                   Rev: -    Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE for 6A.05_DMS.01A  For EDC DAAC Only  Contains fix for 1 SEV NCR, 33220 - Mutiple granule
orders fail in PDS and 4 SEV 2 NCRs.

ClearCase

PLEASE  rebuild SUN  tar file from 6A.05 baseline for the following binary
EcDmV0ToEcsGateway  which is located in
     /ecs/formal/DM/bin/sun5.5.

Please name tarfile TE_6A.05_DMS.01A

DAAC INSTALL INSTRUCTIONS

1.   Get  TAR File  from CM distribution.

2. Untar the tar file  and  copy  the EcDmV0ToEcsGateway binary to the

directory /usr/ecs/<mode>/CUSTOM/bin/DMS , located on the DMS server platform

3. Restart  V0toEcsGateway

CM01AJA00 Revised 10/15/01 ECS


